MIAMIDADE

Memorandum

Date: November 28, 2006
Agenda Item No. 12(a)(4)

To: Honorable Chairman Joe A. Martinez and Members,
Board of County Copamissioners

From: George M. Burge MYA‘-
County Manag

Subject: Change Order No. 87 to Amended Agreement with Performing Arts Center
Builders (PACB)

RECOMMENDATION

It is recommended that the attached Change Order No. 87 to the Agency Construction
Management contract between Performing Arts Center Builders (PACB) and Miami-Dade
County be approved to increase the current contract amount by $1,665,457 for the purchase
and installation of specific County-requested changes and to take a deduction for an additional
credit under the Owner Control Insurance Program (OCIP).

This Change Order is funded either by the Performing Arts Center Trust (PACT), Art in Public
Places, outside municipal agencies, or as provided by Ordinance 05-135 and Resolution 590-
05, authorizing a loan from the Sunshine State Government Financing Commission.

BACKGROUND

This Change Order has a net increase of $1,665,457 to PACB’s contract and has three
purposes:

The first purpose of this Change Order is to replenish the County’s contingency by $2,514,952
because the Project has advanced existing funds that had been intended for other purposes
and scope under Change Order 85 (approved by the Board in on March 21, 2006 under
Resolution 354-06) such as the acceleration efforts, additional payroll and general condition
costs, and non-recoverable backcharges. Funds in the amount of $2,514,952 were advanced
from this contingency to pay for specific County requested scope additions (see Change Order
Description in the below table) and the funding for these changes have now been received and
deposited in the County’s account by Art in Public Places, the PACT or as provided by
Ordinance 05-135 and Resolution 590-05, authorizing a loan from the Sunshine State
Government Financing Commission. No new funds are required for this Change Order.

The second purpose of this Change Order is to create a dedicated allowance accountto in the
amount of $434,213 to pay for work authorized under a City of Miami Joint Participation and
Reimbursement Agreement (JPRA) approved by the Board on March 21, 2006 under
Resolution 350-06; and a JPRA with the Florida Department of Transportation approved by the
Board on September 8, 2005, under Resolution 1066-05 (see Change Order Description in the
below table).
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The last purpose of this Change Order is to take a deduction from PACB’s contract to account
for a credit under the OCIP in the amount of $1,283,708. This credit was budgeted and
anticipated and once this change order is approved, this credit will be shifted to the County’s
account and paid to the Project’s insurance broker for the premium that is due and owing for
the worker's compensation and general liability for the period of October 15, 2004 to October

15, 2005.

CHANGE ORDER
NUMBER:

PROJECT NAME:
PROJECT NO:
CONTRACT NO:

PROJECT
DESCRIPTION:

PROJECT
LOCATION:

APPROVAL PATH:

USING
DEPARTMENT:

MANAGING
DEPARTMENT:

PTP FUNDING:
GOB FUNDING:

CHANGE ORDER
DESCRIPTION:

87

Performing Arts Center
PAC
9501

Contract for the construction of the Miami Performing Arts Center

1300 Biscayne Boulevard (Ballet/Opera House) 1330 North Bayshore Drive
(Concert Hall)

BCC

Performing Arts Center Management

Performing Arts Center Management

No
No

1. This Change Order will replenish funds advanced for the following County

approved scope additions in the amount of $2,514,952:

A. Pharaoh's Dance - This scope of work is funded by the Art In Public Places
(APP) program in the amount of $560,742. This scope was not a part of PACB’s
original contract. As part of the APP program at the Performing Arts Center, local
Miami artist Gary Moore was commissioned to create the exterior plaza
environment at the southwest corner of the Ballet Opera House named the
Pharaoh's Dance Plaza. The art consists of a plaza of rustic terrazzo patterns
and colors, interspersed with bronze medallions embedded in the rustic terrazzo
surface. Landscaping and an under-lighted bench are also incorporated into the
art work. This scope of work was originally to be performed by the APP contractor
with close coordination with PACB. However, the APP contractor defaulted on his
contract at a critical juncture of the project. In order not to delay the project's
schedule, and due to PACB’s familiarity with the scope of work, the County
directed PACB to manage the procurement and installation of this work. Due to
schedule requirements, the work was authorized under an existing County-
controlled contingency in PACB'’s contract (Change Authorization 378) to which
this Change Order will replenish this account.

B. Concert Hall Wood Floors — This scope of work is funded by the PACT in the
amount of $410,000. This scope was not a part of PACB’s original contract. The
floors of the Audience Chamber at the Orchestra, Parterre, and Box Tier Levels
were originally specified as a sealed concrete floor. At the request of the PACT,

A



Honorable Chairman Joe A. Martinez and Members,
Board of County Commissioners

Page 3

the flooring was upgraded to include finished wood flooring in keeping with the
wood context of the Chamber. The flooring selected was an engineered system
that was adhered directly to the concrete floor surfaces in order to maintain the
acoustic requirements while enhancing the overall aesthetic of the Chamber. In
order not to cause delay to the construction schedule, the County authorized the
commencement of the work under an existing County-controlled contingency in
PACB’s contract (Change Authorization 356) to which this Change Order will
replenish this account.

C. Marquee Signs - This scope of work is funded by the PACT in the amount of
$1,371,412. This scope was not a part of PACB’s original contract. Both the Ballet
Opera House and the Concert Hall are designed with two main public entrances
in each building. The main Lobby entrances and vehicular drop-offs are on 13th
Street for the Ballet Opera House, and 14th Street for the Concert Hall. Both
buildings also face each other across Biscayne Boulevard with a landscaped and
hardscaped plaza between. At the Lobby entrance marquees are back lighted
signs designating the buildings as either the "Sanford and Dolores Ziff Ballet
Opera House" or the "John S. and James L. Knight Concert Hall." On the Piaza
entrance marquees there are back lighted signs for the "Ziff Ballet Opera House"
and the "Knight Concert Hall." From the inception of the project, funding of the
marquee signs was to be donor generated by the Performing Arts Center
Foundation, and installed by PACB through a Change Order. Due to schedule
requirements, the work was authorized under an existing County-controlled
contingency in PACB's contract (Change Authorizations 376, 387, and 581) to
which this Change Order will replenish this account.

D. Kiosks Infrastructure - Funding for this scope of work is being provided from
the PACT Furniture, Fixture, and Equipment Budget listed under Schedule D for
the amount of $52,452. The Board of County Commissioners approved this
funding under Resolution 590-05. Due to end user programmatic changes, the
PACT determined that there was a need to market upcoming events at the
Center's exterior perimeter. At the request of the PACT, electrical and data
conduits were incorporated into the exterior sidewalks around both buildings to
enable free standing kiosks to be installed at a later time. The kiosks would be
utilized to market upcoming events at the Center. The electrical and data
conduits allow the kiosks to not only be lighted, but aiso incorporate electronic
message boards that can be changed from inside the building. This scope was
not a part of PACB's original contract. In order not to cause further delay to the
construction schedule, the County authorized the work under an existing County-
controlled contingency in PACB’s contract (Change Authorization 300) to which
this Change Order will replenish this account.

E. Exterior outlets for sound and communications system — Funding for this
scope of work is being provided from the PACT Furniture, Fixture, and Equipment
Budget listed under Schedule C for the amount of $111,399. The Board of
County Commissioners approved this funding under Resolution 590-05. Due to
end user programmatic changes, the PACT needed the flexibility to have events
or performances on the outdoor plaza and the need to bring sound and power to
those locations. The scope of this change added power conduits and wiring for
sound and electrical to locations decided by the PACT. This scope was not a part
of PACB'’s original contract. In order not to cause further delay to the construction
schedule, the County authorized the work under an existing County-controlled
contingency in PACB's contract (Change Authorization 342) to which this Change
Order will replenish this account.
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F. Support rail for subtitling system - This scope of work is funded by the PACT
in the amount of $8,947. This scope was not a part PACB's original contract. Due
to end user programmatic changes, the PACT needed to provide a support rail at
topmost row at the second tier balcony seating in the Ballet Opera House in order
to serve as a mounting surface for the hand held opera glass subtitling system. In
order not to cause delay to the construction schedule, the County authorized the
commencement of the work under an existing County-controlied contingency in
PACB’s contract (Change Authorization 589) to which this Change Order will
replenish this account.

2. This Change Order also includes a Dedicated Owner’s Account for the installation

of the following contract work in the amount of $434,213:

A. City of Miami Joint Participation and Reimbursement Agreement (JPRA)
($367,000) — This scope is solely funded by the City of Miami. In an effort to
enhance the neighborhood surrounding the Performing Arts Center, the City of
Miami initiated a project named the Super Block. These enhancements consist of
reconstructing/milling and resurfacing of the asphalt with the roadways,
replacement of curbs and gutters, installation of storm drainage, sidewalk repairs,
and the installation decorative brick pavers, decorative light fixtures, way finding
lights and street lights. The County and the City of Miami agreed that the most
cost and time effective way to handle these improvements would be for the
County to include the work as part as PACB’s contract and entered into a JPRA
(County approved Resolution 350-06) with the City, allowing PACB to install the
portion of work that is within the Performing Arts Center construction limit
bounded by NE 14th Street, N. Bayshore Drive, NE 13th Street, and NE 2nd
Avenue. The County authorized the work under an existing County-controlled
contingency in PACB’s contract (Change Authorizations 405, 413, 509, 515, and
534) to which this Change Order will replenish this account. Any remaining funds
in this Account will be used as a contingency for the sole purpose of completing
the scope of the JPRA, and PACB must obtain written approval from the County
through an executed Change Authorization signed by the County in order to
expend funds within this contingency. Any remaining funds within this
contingency will be returned to the County through a Deductive Change Order.

. Florida Department of Transportation Civil Work on Biscayne Boulevard Joint

Participation and Reimbursement Agreement (JPRA) ($67,213) — This scope is
solely funded by the FDOT. Knowing that milling and repaving Biscayne
Boulevard between NE 13th and 14th Street was part of PACB’s contract, the
FDOT identified additional improvements required along this section of Biscayne
Boulevard due to unforeseen drainage and subsoil conditions. These
infrastructures included, but not limited to, soil containment, the installation of
wells, sewer manholes, storm pipes, and the installation of light fixtures and
bases. The County and the FDOT agreed that the most cost and time effective
way to handle these improvements would be for the County to include the work as
part as PACB’s construction contract and entered into a JPRA (County approved
Resolution 1066-05) with the FDOT, allowing PACB to install the portion of work
that is within the Performing Arts Center construction limit bounded by NE 13th
Street and NE 14th Street along Biscayne Boulevard. This scope is solely funded
by the FDOT in the amount of $480,000; $412,787 out of the $480,000 was
previously approved by the Board under Change Order 79, Resolution 1067-05.
The remaining $67,213 represents the balance of this work. The County
authorized the commencement of the work under an existing County-controlled
contingency in PACB's contract (Change Authorizations 290, 295, 392, and 508)
to which this Change Order will replenish this account. Any remaining funds in
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this Account will be used as a contingency for the sole purpose of completing the
scope of the JPRA, and PACB must obtain written approval from the County
through an executed Change Authorization signed by the County in order to
expend funds within this contingency. Any remaining funds within this
contingency will be returned to the County through a Deductive Change Order.

3. Additional OCIP Credit ($1,283,708) - In the GMP, PACB guaranteed a credit
of $5,151,731 for OCIP credit. That credit has already been achieved.
Additional OCIP credits of $1,283,708 have been achieved and the County is
taking a credit of $1,283,708in this Change Order. This credit is needed to pay
a premium for the insurance program for worker’'s compensation and general
liability for the period of October 15, 2004 to October 15, 2005. Any additional
adjustments to the OCIP credits will be based on the audited adjustments for
the final period beginning October 15, 2005 and ending August 4, 2006.

MONETARY This is a Change Order for $1,665,457 and the monetary justifications are described in
JUSTIFICATION: above line item explanations. No additional funds are required for this Change Order.

TIME

JUSTIFICATION: No time is authorized for this Change Order

Acting Port Direc v



MEMORANDUM

(Revised)

TO: Honorable Chairman Joe A. Martinez DATE: November 28, 2006
and Members, Board of County Commissioners

.f/‘“ |
FROM: Mifrray A.

County Attorney

SUBJECT: AgendaItem No. 12(3)(4)

Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicablé if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinancevcreating a new board requires detailed County Manager’s
report for public hearing

Housekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Ttem No. 12(a)(4)
Veto
Override

11-28-06

RESOLUTION NO.

RESOLUTION APPROVING CHANGE ORDER NO.87
TO THE AGENCY CONSTRUCTION MANAGEMENT
CONTRACT BETWEEN PERFORMING ARTS

CENTER BUILDERS AND MIAMI-DADE COUNTY,
TO INCREASE THE CURRENT CONTRACT AMOUNT
BY $1,665,457; AUTHORIZING COUNTY
MANAGER OR DESIGNEE TO EXECUTE THE SAME

WHEREAS, this Board desires to accomplish the purposes
outlined in the accompanying memorandum, a copy of which is

incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board hereby
approves Change Order No. 87 to the Agency Construction Management
Contract between Performing Arts Center Builders (PACB)and Miami-
Dade County, which Change Order increases the current contract
amount by $1,665,457; in substantially the form attached hereto,
and made a part hereof; authorizes the County Manager or his

designee to execute same for and on behalf of Miami-Dade County.
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The foregoing resolution was offered by Commissioner ,
who moved its adoption. The motion was seconded by Commissioner
and upon being put to a vote, the vote was as follows:

Joe A. Martinez, Chairman
Dennis C. Moss, Vice-Chairman

Bruno A. Barreiro - Jose “Pepe” Diaz
Audrey M. Edmonson Carlos A. Gimenez
Sally A. Heyman Barbara J. Jordan
Dorrin D. Rolle Natacha Seijas
Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this
28th day of November, 2006. This resolution shall become effective ten (10) days after the

date of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only

upon an override by this Board.
MIAMI-DADE COUNTY, FLORIDA

BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as -
to form and legal sufficiency. ﬁéﬂ4

. Deboran Bovarnick Mastin



DOCUMENT 01028-CO
CHANGE ORDER TO ORIGINAL CONTRACT

TYPE OF C.0.:
CHANGE ORDER NO. 87 PROJECT NO. 9501 DATE: 8/22/2006
PROJECT TITLE: PERFORMING ARTS CENTER OF GREATER MIAMI

TO CONSTRUCTION MANAGER: PERFORMING ARTS CENTER BUILDERS (PACB)

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CONTRACT AS DESCRIBED ON THE
DOCUMENT(S) ATTACHED HERETO AND TO COMPLETE THE WORK IN ACCORDANCE WITH THE CONTRACT DOCUMENTS.

Except with respect to rights, claims demands, costs, damages, and liabilities reserved in the separate writing submitted in connection with this Change
Order, the Construction Manager waives and releases the Owner of liability for any and all known claims against the Owner and its officers and
employees for any direct costs, damages and liabilities resulting from this change to the Work or additional work performed by the Construction
Manager up to and including the date of this Change Order.

SUMMARY OF CONTRACT SUM

ORIGINAL CONTRACT SUM $254,650,000.00

Net Change by previously authorized Change Order 53,247,783.48

Contract Sum prior to this Change Order $307,897,783.48

Amount of this Change Order (Not to Exceed) $1,665,457.00

ADJUSTED CONTRACT SUM(including this Change Order) $309,563,240.48
Percent Increase/Decrease this Change Order- 0.54%

Total Percent Increase/Decrease to date 21.56%
AUTHORIZED EXTENSION ALLOWED__ 0 Calendar days

CERTIFYING STATEMENT: I hereby certify that this Change Order and the attached supporting documentationis accurate and consistent with fair
and reaspna fst of Changes established by (unit prices, lump sum, or cost plus) method as stipulated in the Contract. Furthermore, the Authorized

g/grdnted is reasonable, accurate and in keeping with the actual progress of the Work.
I/ g \Noterd, SL. (e aetsh.
o ekt TS, 1, B 23 25

%IGNATURE CONSULTING ARCHITECT OR ENGINEER (Please print name and title) Date
* W@WWWWM@MMMMWWMMGFMM_MWMW
{

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

PAC Management Office CPE613CU1705_— ﬁ_,u,c,.«,, M

DEPARTMENT CQODE RECOMMENDELD: Terea Hebert — Director of PAC Admm
ACCEPTED BY: SURETY: 24/ %Q/ 2 B M
ery, Construction Manager American Home Asswrance Company (Cempuny Seal)

Doty almg, X, D of Constathu, Ana W Oliveras, Attorney-in—Fact

(Please print name ghnd title) Date "' -1 \‘(.;é (Please print name) Dat tP J- ® ZUUB
RECOMMENDED: % %é@“ﬁ’ f' 0‘ :

Tim Ackert, Program Director, URS APPROVED FOR LEGAL SUFFICIENCY:
COUNTY'S ATTORNEY'S OFFICE

RECOMMENDED: ey i D)
d ig P Miami-Dade County, Florida
BOARD OF COUNTY COMMISSIONERS

RECOMMENDED: -
Ron Austin, Girector of Condebti
// oy y
y:
’ A) v /
APPROVED: George urgess, County Manager
/- ATTEST:
APPROVED: \ By:
Marsha E. Jackiman, ) Deputy Clerk
pp————t
APPROVED: N / N/, /M/“/WZ ) / 27/ J
Jenfiiter Glazer-Moon! Director, OSBM : 4
01028-C0O-1 Performing Arts Center of Greater Miami

lio



DOCUMENT 01028-CO
CHANGE ORDER TO ORIGINAL CONTRACT

TYPE OF C.0.:

CHANGE ORDER NO. 87 PROJECT NO. 9501
PROJECT TITLE: PERFORMING ARTS CENTER OF GREATER MIAMI
TO CONSTRUCTION MANAGER: PERFORMING ARTS CENTER BUILDERS (PACB)
Reason for Change:
Value Engineering |: Unforeseen Condition D Direct Purchase Program L__—_]
Document DiscrepanCD Owner Change Owner's Controlled Insurance |:_]
Program
Change Order o R
Item No. Request No. Description Amount (Estimated)
1 N/A Increase the Change Authorization Account $2,514,952.00
Create a Dedicated Owners Allowance for work completed per the Joint Participation and
2 N/A Reimbursement Agreement between the County and the City of Miami ($367,000) and the] $434,213.00
Florida Department of Transportation (867,213)
3 N/A This Change Authonz.atlon is to account for additionai Owner Controlled Insurance ($1,283,708.00)
Program (OCIP) credit
TOTAL (NOT TO EXCEED) AMOUNT $1,665,457.00
JUSTIFICATION:

This Change Order will: 1) increase the OWNER'S Contingency or OWNER'S Change Authorization Account in the amount of $2,514,952 in order to replenish funds
already committed in Change Authorizations ( CA 300- $52,452; CA 342- $111,399; CA 356- $410,000; CA 376- $612,166; CA 378- §560,742; CA 387- $600,000;
CA 581- $159,245; and CA589- $8,947) for OWNER-approved scope additions; 2) fund a Dedicated Owner's Allowance Account in the amount of $434,213 for the
sole purpose of completing the scopes of Joint Participation and Reimbursement Agreement between the County and the City of Miami and the Florida Department of
Transportation and replenish funds already committed in Change Authorizations {(FDOT: CA 290-$9,510; CA 295-310,100; CA 392-$14,676; and CA 508-only
$32,927) (City of Miami: CA 405-$87,635; CA 413-$17,071; CA 509-$24,810; CA 515-$29,287; CA 534-$19,482 and an allowance of $188,715)}; and 3) remove
$1,283,708 from the CONSTRUCTION MANAGER'S contract to account for an additional OCIP credit.

This Change Order is in the amount of $1,665,457 and any remaining funds within the above line items will be returned to the Owner through a Deductive Change
Order. PACB must obtain written approval from the Owner through an executed Change Authorization signed by the Owner and if additional monies are required in
excess of the Project funds, a Change Order will be presented to the Board identifying the additional funding source.

RELEASE OF CLAIM:

The fact in and of itself that this Change Order 87 has been issued shall not be the basis for the CONSTRUCTION MANAGER to request additional costs and/or time.
Time, costs, and damages associated with the work and the procurement of the work contemplated by this Change Order will be addressed in Change Authorizations
associated with this Change Order and not by this Change Order.

01028-CO-1 . Performing Arts Center of Greater Miami

/O
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TO BE ATTACHED TO AND FORM A PART OF DOCUMENT 01028-CO
CHANGE ORDER TO ORIGINAL CONTRACT

ADDITIONAL SURETY SIGNATURES

rayers Casualty and Surety Company of America
/ /‘VM

Ana W Ollveras, Attgrney'lp‘-FaCt SEP 1 - 2006

Fidelity and Deposit: Company of Maryland

Co : / e /'/ - 71 D

Ana W. Oliveras, Attorney-in-Fact- OEP 1 - 2qps

H[.



American Home Assurance Company POWER OF ATTORNEY

National Union Fire Insurance Company of Pittsburgh, Pa.
Principal Bond Office: 70 Pine Street, New York, N.Y. 10270 No. 10-B-08603

KNOW ALL MEN BY THESE PRESENTS:

That American Home Assurance Company, a New York corporation, and National Union Fire Insurance Company of Pittsburgh, Pa., a
Pennsylvania corporation, does each hereby appoint

---Ileana Perez, Juli Russell, Mercedes M. Pamparatto, Ana W. Oliveras, Socorro Rios: of Fort Lauderdale, Florida---

its true and lawful Attorney(s)-in-Fact, with full authority to execute on its behalf bonds, undertakings, recognizances and other contracts of
indemnity and writings obligatory in the nature thereof, issued in the course of its business, and to bind the respective company thereby.
Without limitation on any and all surety bonds and any and all consents required by the State Department of Transportation of the state of
Florida, incident to the release of retained percentages and/or final estimates on engineering and/or construction contracts:

IN WITNESS WHEREOF, American Home Assurance Company and National Union Fire Insurance Company of Pittsburgh, Pa. have each
executed these presents

Ntichael C. Fay?'Vi&)z President

this3rd day of April, 2003

STATE OF NEW YORK }
COUNTY OF NEW YORK }ss.

On this 3rd day of April, 2003 before me came the above
named officer of American Home Assurance Company and National
Union Fire Insurance Company of Pittsburgh, Pa., to me personally
known to be the individual and officer described herein, and
acknowledged that he executed the foregoing instrument and affixed
the seals of said corporations thereto by authority of his office.

CERTIFICATE
Excerpts of Resolutions adopted by the Boards of Directors of American Home Assurance Company and National Union Fire Insurance Company of
Pittsburgh, Pa. on May 18, 1976:

"RESOLVED, that the Chairman of the Board, the President, or any Vice President be, and hereby is, authorized to appoint Attorneys-in-Fact to represent
and act for and on behalf of the Company to execute bonds, undertakings, recognizances and other contracts of indemnity and writings obligatory in the
nature thereof, and to attach thereto the corporate seal of the Company, in the transaction of its surety business;

"RESOLVED, that the signatures and attestations of such officers and the seal of the Company may be affixed to any such Power of Attomey or to any
certificate relating thereto by facsimile, and any such Power of Attorney or certificate bearing such facsimile signatures or facsimile seal shall be valid and
binding upon the Company when so affixed with respect to any bond, undertaking, recognizance or other contract of indemnity or writing obligatory in the
nature thereof;

"RESOLVED, that any such Attorney-in-Fact delivering a secretarial certification that the foregoing resolutions still be in effect may insert in such
certification the date thereof, said date to be not later than the date of delivery thereof by such Attorney-in-Fact."

[. Elizabeth M. Tuck, Secretary of American Home Assurance Company and of National Union Fire Insurance Company of Pittsburgh. Pa. do hereby certify
that the foregoing excerpts of Resolutions adopted by the Boards of Directors of these corporations, and the Powers of Attorney issued pursuant thereto. are
true and correct, and that both the Resolutions and the Powers of Attorney are in full force and effect.

IN WITNESS WHEREOF, | have hereunto set my hand and affixed the facsimile seal of each corporation

this day of SEP 1 - 2006

s pecl W Fuak>

/;,*é?" Elizabeth M. Tuck, Secretary

Sho

65166 (4/99) / 5
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POLICYHOLDER NOTICE

Thank you for purchasing insurance from a member company of American International
Group, Inc. (AIG). The AIG member companies generally pay compensation to brokers
and independent agents, and may have paid compensation in connection with your policy.
You can review and obtain information about the nature and range of compensation paid
by AIG member companies to brokers and independent agents in the United States by
visiting our website at www.aigproducercompensation.com or by calling AIG at 1-800-
706-3102.

2%



' WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

ST PAUL POWER OF ATTORNEY
TRAVELERS

Farmington Casualty Company St. Paul Goardian Insurance Company

Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company

Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company ) United States Fidelity and Guaranty Company

Attorney-In Fact No. 216561 Certificate No. 0 O O 4 4 9 2 6 4

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York, that St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota, that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation duly organized under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of Iowa, and that Fidelity and
Guaranty Insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies”), and that
the Companies do hereby make, constitute and appoint

Michael F. Yadach, Juli A. Russell, Nancy H. Zaleski. and Ana W. Oliveras

of the City of ___Sunrise , State of Florida , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds, recognizances, conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in thei busmess of ,auaranteemg the fidelity of persons, guarantecing the performance of
contracts and executing or guaranteeing bonds and undertakings requu'ed or pe § receedings allowed by law.

IN WITNESS WHEREOF, the Comgames have caused this mstrum" 18th
day of .
Farmington Casualty Com' an}f St. Paul Guardian Insurance Company
Fidelity and Guaranty Insura St. Paul Mercury Insurance Company
Fidelity and Guaranty Insutas ee‘Underwnters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

State of Connecticut By:
City of Hartford ss. Gglorge W Aompson, Senjér Vicg President
8th
On this the 18t day of May s 2006 , before me personally appeared George W. Thompson, who acknowledged

himself to be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters,
Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America, and United States Fidelity and Guaranty Company, and that he, as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

\f\wcjjriouﬂ:\'

Mane C. Tetreault, Notary Public

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2006.

Ui
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This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of Farmington Casualty Company, Fidelity
and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company,
St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surety Company of
America, and United States Fidelity and Guaranty Company, which resolutions are now in full force and effect, reading as follows:

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice President, any Second Vice
President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint Attorneys-in-Fact and Agents to act for and on behalf
of the Company and may give such appointee such authority as his or her certificate of anthority may prescribe to sign with the Company’s name and seal with the
Company'’s seal bonds, recognizances, contracts of indemnity, and other writings obligatory in the nature of a bond, recognizance, or conditional undertaking, and any
of said officers or the Board of Directors at any time may remove any such appointee and revoke the power given him or her; and it is

FURTHER RESOLVED, that the Chairman, the President. any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice President may
delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided that each such delegation is in writing and a copy
thereof is filed in the office of the Secretary; and it is

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, or conditional undertaking -
shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or any Vice
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary and duly attested and sealed with the
Company’s seal by a Secretary or Assistant Secretary; or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power
prescribed in his or her certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, any Vice President,
any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to any power of attorney or to any
certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-Fact for purposes only of executing and attesting bonds
and undertakings and other writings obligatory in the nature thereof, and any such power of attorney or certificate bearing such facsimile signature or facsimile seal shall
be valid and binding upon the Company and any such power so executed and certified by such facsimile signature and facsimile seal shail be valid and binding on the
Company in the future with respect to any bond or understanding to which it is attached.

1, Kori M. Johanson, the undersigned, Assistant Secretary, of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance
Underwriters, Inc., Seaboard Surety Company, St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance
Company, Travelers Casualty and Surety Company, Travelers Casualty and Sur, i
certify that the above and foregoing is a true and correct copy of the Powe&Q;ﬁ%A T
revoked. fhyr

affixed

is________day ofM, 20 __.

IN TESTIMONY WHEREOQF, I have hereunto set my hand ang

To verify the authenticity of this Power of Attorney, call 1-800-421-3880 or contact us at www.stpaultravelersbond com. Please refer to the Attorney-In-Fact number,
the above-named individuals and the details of the bond to which the power is attached.
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Power of Attorney
FIDELITY AND DEPOSIT COMPANY OF MARYLAND

KNOW ALL MEN BY THESE PRESENTS: That the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, a
corporation of the State of Maryland, by M. P. HAMMOND, Vice President, and ERIC D. BARNES Assistant Secretary, in
pursuance of authority granted by Article V1, Section 2, of the By-Laws of said Company, whickwi set forth on the reverse
side hereof and are hereby ceruﬁed to be in full force and effect on the date hereof, dp¢ @' Srdinate, constitute and

s A& all of Sunrise,

Florida, EACH its true and lawful agent and Attomey—m—Fa L 1 gXecute, seal-ap @ and on its behalf as
surety, and as its act and deed: any and all bonds and nY esEscitipRlo such bonds or undertakings in
pursuance of these presents, s ; ? g8 ﬁ ahd-amply, to all intents and purposes, as if they
had been duly executed and ac gularhy’e ’ﬁ ficets of the Company at its office in Baltimore, Md., in
their own proper pe At{oxIIE U?» : 1ssued on behalf of Juli A. RUSSELL, Michael F. YADACH
Nancy H. ZALES VERA F

The said Assistant 3
Section 2, of the By-Lay

P sa1d Company, and is now in force.

IN WITNESS WHEREQOF, the said Vice-President and Assistant Secretary have hereunto subscribed their names and
affixed the Corporate Seal of the said FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 17th day of March,
A.D. 2006.

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

G 2. fuirf— o Q@g&%m)

Eric D. Barnes Assistant Secretary M. P. Hammond Vice President

City of Baltimore

On this 17th day of March, A.D. 2006, before the subscriber, a Notary Public of the State of Maryland, duly
commissioned and qualified, came M. P. HAMMOND, Vice President, and ERIC D. BARNES, Assistant Secretary of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, to me personally known to be the individuals and officers
described in and who executed the preceding instrument, and they each acknowledged the execution of the same, and being
by me duly sworn, severally and each for himself deposeth and saith, that they are the said officers of the Company aforesaid,
and that the seal affixed to the preceding instrument is the Corporate Seal of said Company, and that the said Corporate Seal
and their signatures as such officers were duly affixed and subscribed to the said instrument by the authority and direction of
the said Corporation.

IN TESTIMONY WHEREOF, I have hereunto set my hand and affixed my Official Seal the day and year first above
written.

State of Maryland }s s

ST
NGB A s

Constance A. Dunn Notary Public
My Commission Expires: July 14, 2007
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EXTRACT FROM BY-LAWS OF FIDELITY AND DEPOSIT COMPANY OF MARYLAND

“Article VI, Section 2. The Chairman of the Board, or the President, or any Executive Vice-President, or any of the Senior
Vice-Presidents or Vice-Presidents specially authorized so to do by the Board of Directors or by the Executive Committee,
shall have power, by and with the concurrence of the Secretary or any one of the Assistant Secretaries, to appoint Resident
Vice-Presidents, Assistant Vice-Presidents and Attomeys-in-Fact as the business of the Company may require, or to
authorize any person or persons to execute on behalf of the Company any bonds, undertaking, recognizances, stipulations,
policies, contracts, agreements, deeds, and releases and assignments of judgements, decrees, mortgages and instruments in
the nature of mortgages,...and to affix the seal of the Company thereto.”

CERTIFICATE

I, the undersigned, Assistant Secretary of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify
that the foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that
the Vice-President who executed the said Power of Attorney was one of the additional Vice-Presidents specially authorized
by the Board of Directors to appoint any Attorney-in-Fact as provided in Article VI, Section 2, of the By-Laws of the
FIDELITY AND DEPOSIT COMPANY OF MARYLAND.

This Power of Attorney and Certificate may be signed by facsimile under and by authority of the following resolution of the
Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a meeting duly called and held on
the 10th day of May, 1990.

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically
reproduced signature of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or
hereafter, wherever appearing upon a certified copy of any power of attorney issued by the Company, shall be valid and
binding upon the Company with the same force and effect as though manually affixed."

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the said Company,

this day of SEP 1- 2006

%16 S ”i[fvw—éj

Assistant Secretary
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